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OL/NBPO WEEKLY REPORT - PERIOD ENDING 24 DECEMBER 1986

1. Progress Reports on Tasks Assigned by the Senior
Management:

a. The New Building Project Office (NBPO), OL,
transferred responsibility for a briefing of the Deputy
Director for Administration (DDA) on the operation of the
Route 123 Security Control Center to the Headquarters Security
Division (HSD), Office of Security. Both NBPO and Facilities
Management Division, OL, will assist in the briefing. Based
on guidance received from the Executive Assistant to the DDA,
NBPO recommended that HSD try to schedule the briefing for the
week of 5-9 January 1987. |

b. At the start of construction of the New
Headquarters Building, the Agency and the Federal Highway
Administration (FHWA) entered into a agreement under which the
FHWA allowed temporary use of part of their property for the
construction of the West A parking area. The terms of that
agreement called for the Agency to return their property to
FHWA by
31 December 1986. On 17 December 1986, the Bid Package 2
contractor erected a new fence in the West A parking area.
Installation of the new fence allows the Agency to return the
property in question to FHWA. FHWA intends to use that area
as a parking lot for research vehicles.

c. At the request of Mr. Glen Urquhart, Chairman,
National Capital Planning Commission (NCPC), a representative
of NCPC contacted the New Building Project Office (NBPO), OL
to reiterate a request previously made to offer the Agency
some favorable publicity. NCPC feels that the Agency handled
relations with local citizens' groups regarding the offsite
road improvements program (Routes 123/193) in an exemplary
manner. On behalf of the Agency, NBPO requested that this
issue receive no publicity.

2. Major Events that Have Occurred During the Preceding
Week:

a. Paving of the inbound and outbound lanes at the
Route 123 entrance was completed on 20 December 1986. The
visitor entrance at the Route 123 Security Control Center will
be paved as weather permits with a target date of 29
December.

b. The New Building Project Office (NBPO), OL,
provided the Office of Security (0S), Physical Security

Division, with a set of 8" x 10" prints and three selected
enlargements of the aerial photos taken in mid-November of the
New Headquarters Building (NHB) construction status. The
photos included views of the Scattergood-Thorne property and
an enlargement of the Route 123 main entrance Security Control
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telephone call on 16 December from an officer nf the Fairfax County Fire
, *and Rescue Departn .t, McLean Station, regard. j a tour of the New
é;) Headquarters Building to update their "Pre-Plan" records. The matter was
referred to the Deputy Chief, Safety Staff, OMS, who indicated that his
tb//pffice will except full responsibility for complying with the request. Two
-~ engineers i be included in the tour to assist in technical
STAT details.

Office, Facilities Management Division, Allied, and General Services
. Administration took part in an equipment demonstration conducted by the Bid
/3VV/”Package 2 contractor. Equipment was operated in the new North Loading
e Dock; operating procedures also were detailed for the heating and
g ventilation system. Occupancy of the area has now been rescheduled for 5
January 1987 to allow time for the Bid Package 2 contractor to correct
STAT deficiencies noted during the demonstration.

C::> d. On 22 December, representatives from the New Building Project

e. We have determined through pressure testing and ultrasonic
testing that there is an additional chilled water leak on the southside
<§;> chilled water system. The location is near the Powerhouse within the
construction site. The Bid Package 1 contractor who installed the piping
,1fy/’ is scheduled to return to the site on 29 December to begin excavation to
STAI

locate the leak.

£f. On 17 December, the Powerhouse prime contractor, MCI
Constructors, Inc., completed splicing the last high-voltage feeder which
connects the Powerhouse and the existing Headquarters building. The
feeder, 4E, was transferred from the old switchgear to the newly installed
sitchgear. Presently, four additional feeders which serve other buildings

‘on the Headquarters compound remain to be reconnected in January 1987.
STAT \

—
/%ijxyr’ g. The Virginia Department of Highways and Transportation (VDH&T)
as notified the New Building Project Office (NBPO), OL, that they have
~—opened bids for the Routes 123/193 realignment project. Low bidder was the
Shirley Contracting Corporation at $2,298,165. VDH&T has requested that
the Agency fund this project at $2,661,275. This includes the base bid,
plus 15.8 percent for contingencies. NBPO is working with VDH&T to discuss
STAT the details of transferring funds for this effort.

3. Upcoming Events:
None.
4. Management Activities and Concerns:

None.

STAT

Chief, New Building Project Office
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